
HANFORD SITE
PERFORMANCE REPORT

PLAN 2006 BASELINE MARCH 1998

Total All Hanford Projects
PBS to Current Baseline Comparison
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MYWP & APPROVED CHANGES 1,088.7 1,075.2 1,081.0 1,117.2 1,066.3 1,002.3 1,042.9 1,077.6 1,031.2 1,111.3 

PBS 1/98 LESS PRIVATIZATION 1,122.2 1,033.2 1,088.3 1,088.3 1,109.6 1,027.4 1,093.7 1,129.5 1,077.2 1,155.1 

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 07 - LC TOTAL

46,304.6
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62,427.451,502.9
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